
Title Franks Tract State Recreation Area Wetlands Habitat Restoration Budget 1999year:.
Applicant: Moffatt & Nichol Engi.~eers Statement Quarter: 3
CALFED Project Number: 97-N12

T̄otal Estimated Cost of Phase I: ~;2311500
Funding from Federal Bay-Delta~Account ~ ~ 231,500
Any other Funding? 0

Note: (In-Kind Sen/ices would be listed here as a total amount. Details of the sen/ice provide would be included.)

Task I schedule 1 year
Task II sech.edule 1year
Total Project Estimated Completion Date:           2 years                           PHASE I                             PHASE I                              PHASE I

(Quarterly Budget) (FY ’99 Budget) (Three Year Budget) .
3rd Qtr F¥ ’99

Accrued Accrued Remaining Accrued    Balance to
Variance Balance *"

Task 1: 38.08% $42,735.00 $16,813.84 $25,921.16 $38,190.85 $47,020.15 $100,278.00 $38,190.85 $62,087.15
Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 1:

la Prepare Administrative Draft Initial Study 60.10% $22,151.00 $5,246.43 $16,904.57 $44,302.00 $26,623.44 $17,678.56 $44,302.00 $21,377.01 $22,924.99
lb Prepare Draft Initial Study 84.70% $13,657.00 $11,567.41 $2,089.59 $13,657.00 $11,567.41 $2,089.59 $13,657.00 $0.00 $13,657.00
lc Prepare Mitigation Monitoring Ran 0.00% $2,039.00 $2,039.00 $2,039.00 $0.00 $2,039.00 $2,039.00 $2,039.0~)
ld ~ Respond to Public Comments on IS/MND 0.00% $4,8.88.00 $4,888.00 $4,888.00 $0.00 . $4,888.00 $4,888.00 $4,888.00
le Certify CEQA Documents 0.00% $0.00 $5,258.00 $0.00 $5,258.00 $5,258.00 $5,258.00
If Prepare Permit Applications 0.00% $0.00 $0.00 $15,067.00 $30,134.00 $30,134.00

Task 2: 13.00% $60,801.00 $5,871.54 $54,929.46 $101,175.00 $17,062.72 $84,112.28 $131,222.00 $17,062.72 $114,159.28
Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 2:

2a Prepare Basis of Design - Engineering 99.95% $5,871.54 ($5,871.54) $17,072.00 $17,0.62.72 $9.28 $17,072.00 $11,191.18 $5,880.82
2b Prepare Plans, Specs & Estimates, 60% 0.00% $41,735.00 $41,735.00 $55,647.00 $0.00 $55,647.00 $55,647.00 $0.00 $55,647.00
2c Prepare Plans, Specs & Estimates, 90% 0.00% $19,066.00 $19,066.00 $28,456.00 $0.00 $28,456.00 $28,456.00 $28,456.00
2d Prepare Plans, Specs & Estimates, 100% 0.00% $0.00 $0o00 $0.00 $0.00 $21,020.00 $21,020.00
2e Prepare Plans, Specs & Estimates, Final 0.00% $0.00 $0.00 $0.00 $0.00 $9,027.00 $9.027.00
21 Write and Manage Subcontracts n/a $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
2~1 Quarted}, Reporting n/a $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Task 3: $0.00 $0.00 $0.00 $0.00 $0.00 $84,112.28 $0.00 $0.00 $0.00
Schedule: FY ’98 through FY ’99
Percent Work Complete for Task 3:

3a ¯

Phase I Total:

We budget to the Sub-task level only if they are active during the Quarter in question. If a SUBTASK is complete, the SUBTASK cost rolls-up into the Task level.

*" Please explain significant variance.

** Explanation of Variance In Budget
1
2



QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd Phone 415-778-0999 x 24
Project Manager Richard M. RhoadsPhone 925-944-5411
CALFED Project # 97-N12
Quarter Ending 6/30/99

Deliverables
¯ ’ Name of Due % Of Work Date Deliverable

Deliverable Date Complete Complete
Task Order 1

Subtask 1.01 a Initiate Proiect
Meeting Minutes, 1/12/99 ongoing 100% 03/19/99
Meeting Minutes, 3/02/99 ongoing 100% 03/31/99

Subtask 1.01b Site Field Review
Site Survey and Field Notes 2 weeks 100% 03/19/99

Subtask 1.01c Prepare Project Description
CEQA Project Description        03-01-99        100%          03/26/99

Subtask i.01d Prepare Administrative Draft IS/ND                            ~ ,
Administrative Draft IS/ND 04-12-99 100% ’ ¯ 05/06/99

Subtask 1.02 Prepare Draft IS/MND
Draft IS/MND 05-14-99 100% 06/18/99

Subtask 1.03a Prepare Mitigation Monitoring Plan
Mitigation Monitoring Plan (Draft) 05-14-99 0%

Subtask 1.03b" Prepare Biological Monitoring Plan
Biological Monitoring Plan (Draft) 12-29-99 0%

Subtask 1.04 Respond to Public Comments on IS/MND and Certification
Respond to Comments            05-28-99        0%

Subtask 1.06 Obtain Clean Water Act Permit
Obtain Clean Water Act Permit 12-29-99 0%
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Quarterly Programmatic Report
07/16/99
Page 2 of 3

Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task Order 2
Subtask 1.05 Support for CEQA Documentation

Management Services for JSA ongoing ongoing n/a

Subtask 1.06 Support for Permit Application
Drawings and Figures             10-29-99        0%

Subtask 1.07 Prepare Basis of Design
Draft Basis of Design 03-02-99 36%

Subtask 1.08 Prepare PS&E, 60%
Geotechnical Report & PS&E 60%06-30299 0%

Subtask 1.09 Prepare PS&E, 90°/~
PS&E 90% Cpmplete 11-01-99 0%

Subtask 1.10 Prepare PS&E, 100%
PS&E 100% Complete 11-30-99 0%

Subtask 1.11 Prepare PS&E, Final
Final PS&E 12-30-99 0%

Subtask 1.12 Write and Manage Subcontracts
Copies of Contracts              01-13-99        100%           03-9-99

Subtask 1.13 Quarterly Progress Reports
2nd Quarter FY99 Report         04-10-99 100% 04-19-99 ¯
3rd Quarter F¥99 Report 07-12-99 100% 07-16-99

Narrative
1. Description of activiti.es performed during the quarter, by task.

During the.third quarter of FY99 the Franks Tract Team completed the Administrative Draft
Initial Study and the Draft Initial Study/Mitigated Negative Declaration (IS/MND). The
IS/MND was submitted to the State Clearinghouse in mid-June 1999 for the required thirty-
day public review and comment period.

With the completion of the ISiMND the Design Team has commenced full-scale el}fort

E--031 984
E-031984



Quarterly Programmatic Report
07/16/99
Page 3 of 3

towards developing a Basis of Design (Task 1.07) for the Project. As discussed in last
quarter’s update, the Design Team had been performing only the minimum work necessary on
Task 1.07 in order to support the development of the IS/MND. We now intend to complete
Task 1.07 in the next few weeks. Due to. the complexities of the Project we believe it would
be best to advance the design to the 30% level prior to completing the Basis of Design in
order to aid in the development of a more complete and thorough Basis of Design. We
propose to budget this by transferring a portion of the funds available in Task 1.08 to Task
1.07. This would result in a no cost contract modification.

2. Problems and delays encountered by task.

No problems or delays were encountered during the quarter with the following exception. In
developing the Basis of Design the Design Team has determined the need exists to perform
hydrodynamic modeling as part of the overall design effort to assess the erosive potential for
the placed material resulting from tidal current forces. This item of work was not anticipated
in the original scope of work due to the belief the interior of Franks Tract was relatively
isolated by the perimeter levees from high current velocities based on the results of Moffatt
&̄ Nichols 1990 design work. However, during our January 1999 site visit it was clearly,.
visible to the Team the existing levees had deteriorated approximately 75% since the 1990
design work was completed. We will be preparing a scope and fee proposal and transmitting
a formal request for contract modification shortly to fully address this matter.

3. -Other issues or comments.

None.

4. Please identify your projected expenses’for each of the next three months in the following
quarter to assist in the timing of State bond sales that fund this project.

Month 1 $12,039 Month 2 $ 24,888 Month 3 $ 30,905 Total for quarter $ 67,832
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FRANKS TRACT STATE RECREATION AREA WETLANDS HABITAT RESTORATION o’)
PHASE 1 - PRE.CONSTRUCTION SERVICES

CALFED ~97 N’I2                                                                                                                               LU

PROJECTGCHEDULE 4=~ t~o ~ I I

CONTRACT- NOTICE TO PROCEED too~,~ ~,. ’12no " ’ "

ENVIRONMENTAL CERTIFICATION. JONES & STOKES LEN: 4o~. ~/1.~ "~ ,i
1,01 PREPARE ADMIN. DRAFT. ~NITIAL STUDY lOO% ’~;12 ,~ : ,~

1.01.b Site Field Review 1oo~ ~,

1.01 .¢ Prepare Project Description ~oo~, ~ ................
’.~

Preliminary Consultation wlAgencies i0o,~ ~ 3rz
Pre.Applioation Meeting w/Agencies 1o0.,~ ~. 4~1

1.01.d Prepare Admln. Draf~ - tniUal Study 1oo~ 3r~ ~ ~,~

1.02 PREPARE DRAFT- INITIAL STUDY 1.0o~ ~/7 ii

30-DAY PUBLIC REVIEW & COMMENT PERIOD ~

1.03.a PREPARE MITIGATION MONITORING PLAN o~
(,O1.03.b PREPARE BIOLOGICAL MONITORING PLAN             o~¯                  .

1.04 RESPOND TO COt’,/~t~ENTS 0",~ ’ °’

1.05 CERTIFY CEQA o~

FINAL DESIGN - MOFFATT & NICHOL LEAD ~o~ ~’z I~ I I I I

1.07 PREPARE BASIS OF DESIGN 35% ~z ill,,, i ..................... ~ =4 0
1.08 PREPARE PS & E, 60% o% :

1.10 PREPARE PS & E, 100% o~ :

1.11 PREPARE PS & E, FINAL o,~
. : 12/1~

CONTRACT ADMINISTRATION - MOFFATI" & N|CHOL LEAD 50.A 12/3t I~, II ..... . ; .. I ; ; ; ~. 12r~

1.14 PRESENTATIONS AT REVIEW MEETINGS                so~ ~z~ ................................ , ............. . ..............................

Re~2~.Sdled, MpP Cdl~cal Task ~ Sm¢r~ ~ Rctled Up M~’lestone
Revised: 6/30/99

~ Rd/ed Up Task ~ Ro~ed Up ProFess


